
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 3-31-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: -- -----
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 I On-Scene Coordinator: I ERRS Response Manager 

Contract Number: ~ -S6-07 -02 Gary Moor~ USEPA_ LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 3.31.2015 Time:1700 Date: 3.31.2015 Time: 1700 

PERSONNEL ON.SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: -----

Response Manager 1 1 Pick-up Truck 2 2 
-- - '- ---

Foreman 1 1 Generator 1 1 

I 
- I ·-

0 0 Trash Pumps 0 0 I - -- - I-

Truck Driver/Equip Op 1 1 Utility Trailer 0 0 
-- - -- --- - '-

Laborer 2 2 Frac Tank w Liner 1 1 
-- - - - - --

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 

Washer - ---- - --- ·- <---

PERSONNEL OFF-SITE Open Top Roll Off 8 8 
-- - -- -- - -

Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 
- - - -

Transport and Disposal Coord 1 1 J_ Carbon Vapor Unit 1 1 
--- ;---- - ,_ 

I 
Field Cost Accountant 1 1 Skid Steer 0 0 

-- -- - <---

Vacuum/OT Boxes 22 22 
- --

9,000 lb Overhead Lift 1 1 ---- ... 
I Storage Trailer 1 1 

- ·- -- -
Myers (Bean) Pump 1 1 -- -- - -

Air Compressor 1 1 -- -- -
Acid Pump 1 1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Met with Lonestar representatives. Discuss FT 1004 with TIBM. Worked with T&D Coordinator on disposal of remaining 
individual drums. Continue to aid CB&I on Clean Harbors proposal to TCEQ. 
-- --

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste 
streams. Worked with RM and Chemist on disposal of remaining individual drums. Discussed analytical requirements 
rwith OSC and RM. -- -- -- -- -- --
Crew completed acid transfer from 4046 T, PT 106 and RO 1. Rinse acid poly tanks. 

--- -- -- -- -- - --
~ ~~ ,( Date: I--

osc Time: R l'"\M..._~ ~ate : 4 . 1 .201s Time:0830 
__.,,, -..:::___ ~ ..._.._... ·-

v \.) 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special Instructions, H&S)(lnput for next DWO): 

,.__ --
Rinse 4046. Stage items for final disposal or consolidation. Collect/dispose of ADS hose. Clean up area were previous 
transfers were staged. 
-- - - -
Review AHA/(JSA) from SWSES for ST 1 with Health and Safety. Update spreadsheet on remaining waste. 

--- -- -- -- ---
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